
Table 5-3
Containment Area Alternative 2B Cost Estimate

RCRA Multilayer Cap, Institutional Controls, Groundwater Containment, and Gas Monitoring
Investigation Area H1

Mare Island, Vallejo, California

Quantity Unit Unit Price Cost Source/Subtotal COMMENTS

Administration

Home Office Administration and Support 1 LS 950,000$          950,000$              Engineer's Estimate

Field Office Administration and Support 1 LS 2,370,000$       2,370,000$           Engineer's Estimate

Engineering Design/Consulting 1 LS 2,750,000$       2,750,000$           Engineer's Estimate

6,070,000$                

Mobilization

Mobilization and Site Preparation 1 LS 35,000$            35,000$                Engineer's Estimate 20 equipment operators/site workers, per diem, vehicles and fuel

Equipment Staging 1 LS 90,000$            90,000$                Engineer's Estimate 20 equipment operators/site workers, per diem, vehicles and fuel
Equipment for five phases of work.

125,000$                   

Pre-Construction

Background - Pre-Construction 1 LS 31,000$            31,000$                Engineer's Estimate

Perimeter Air Monitoring - Construction 1 LS 145,000$          145,000$              Engineer's Estimate

Erosion Control Measures 1 LS 53,000$            53,000$                Engineer's Estimate

Initial Site Cleaning 75 AC 630$                 46,935$                Engineer's Estimate

Pre & Const Ops. Train, PPE, Med. Monitoring 1 LS 287,000$          287,000$              Engineer's Estimate

563,000$                   

Landfill Soil Foundation

Subgrade Preparation (Labor) 660 HR 960$                 633,600$              Engineer's Estimate Crew rate based on 8 equipment operators/site workers

Subgrade Preparation (Equipment) 660 HR 544$                 359,040$              Engineer's Estimate Equipment rate based on 3 scrapers (CAT 623),
compactor (CAT 815F), grader (CAT 14G), water tuck and fuel

Subgrade Preparation (General Fill) 100,000 CY 3.50$                350,000$              Vendor Quote Assumes 100,000 cubic yards for subgrade fill
after hot spot consolidation

1,343,000$                
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RCRA Equivalent Subtitle C Landfill Cap Construction

Gas Collection System
Installation of 200 mil Geonet (Labor) 887 HR 1,500$              1,330,500$           Engineer's Estimate Crew rate based on 20 equipment operators/site workers

Installation of 200 mil Geonet (Equipment) 887 HR 225$                 199,575$              Engineer's Estimate Equipment rate based on 5 trucks, backhoe (CAT 446),
gradeall (CAT 10k lb), loader (CAT 996) and fuel

Geonet materials: 6X6 comp 3,408,589 SF 0.30$                1,022,577$           Vendor Quote Composite-6ozX200mX2S

Landfill Gas Vents 16 EA 2,600$              41,600$                Engineer's Estimate
Clay Liner

Geonet materials: GCL 3,408,589 SF 0.38$                1,295,264$           Vendor Quote Geosynthetic Clay Liner (GCL)

Installation of liner (Labor) 1,200 HR 1,405$              1,686,000$           Engineer's Estimate Crew rate based on 19 equipment operators/site workers

Installation of liner (Equipment) 1,200 HR 210$                 252,000$              Engineer's Estimate Equipment rate based on 5 Trucks, backhoe (CAT 446),
gradeall (CAT 10k lb), loader (CAT 996) and fuel

Liner materials: HDPE liner 3,408,589 SF 0.34$                1,158,920$           Vendor Quote 60 mil smooth HDPE
Drainage Layer

Liner materials: 6X6 Comp 3,408,589 SF 0.25$                852,147$              Vendor Quote 60ozx200mx1S

Miscellaneous Materials 1 LS 22,000$            22,000$                Engineer's Estimate Sand bags, visquene, bentonite, welding rods, etc.

Final Inspection 1 LS 9,000$              9,000$                  Engineer's Estimate

7,870,000$                
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Landfill Vegetative Cover Soil Construction

Cap Construction Soil Layer (Labor) 440 HR 1,328$              584,100$              Engineer's Estimate Crew rate based on 8 equipment operators/site workers

Cap Construction Soil Layer (Equipment) 440 HR 760$                 334,400$              Engineer's Estimate Equipment rate based on 4 scrapers (CAT 623), 3 CAT D6 dozers,
grader (CAT 14G), water truck and fuel

Cap Construction Soil Layer (Select Fill) 58,000 CY 5.60$                324,800$              Vendor Quote Assume off-site source for 6 inch select cover = 58K cy 

Seeding 72 AC 2,800$              201,600$              Vendor Quote Seed, mulch and install Excesior mat as required.

1,445,000$                

Wetland Excavation/Consolidation/Creation (8.25 acres)

Wetland Work (Labor) 220 HR 545$                 119,900$              Engineer's Estimate Crew rate based on 6 equipment operators/site workers

Wetland Work (Equipment) 220 HR 395$                 86,900$                Engineer's Estimate Equipment rate based on 2 dump trucks (30 ton),
excavator (CAT 330), compactor (CAT 815F), water truck and fuel

Select Fill 10,000 CY 5.60$                56,000$                Vendor Quote Assumes 1/4 area requires 3 feet select fill

Soil Testing 1 LS 16,800$            16,800$                Vendor Quote Excavation confirmation samples

Wetland Consultants 1 LS 168,000$          168,000$              Vendor Quote

SMHM Trap/Consulting 1 LS 78,400$            78,400$                Vendor Quote Salt marsh harvest mouse relocation

Seed/Plant Collecting 1 LS 84,000$            84,000$                Engineer's Estimate Prepration for installing wetland plants

Seed/Plant Installation 1 LS 28,000$            28,000$                Engineer's Estimate Planting/seeding 8.25 acres

638,000$                   

Institutional Controls

Permanent Site Access Fencing 1 LS 118,000$          118,000$              RCRA area fencing

118,000$                   

Plans

Post-Closure Plan 1 LS 50,000$            50,000$                

50,000$                     

Page 3 of 4



Table 5-3
Containment Area Alternative 2B Cost Estimate

RCRA Multilayer Cap, Institutional Controls, Groundwater Containment, and Gas Monitoring
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O&M Costs

Monitoring Well Install/Mod/Maintenance 1 LS 221,000$          221,000$              Already conducted during Summer 2005
22 wells installed, 48 wells abandoned

Five Years O&M Quarterly Monitoring 5 YR 221,000$          1,105,000$           Years 1 to 5 O&M (includes labor, analytical services)
Based on Weston's 2005 WQ SAP

Long Term O&M Quarterly Monitoring 25 YR 221,000$          5,525,000$           $3,848,000* Years 6 to 30 O&M (includes labor, analytical services) NPV
Based on Weston's 2005 WQ SAP

Five Years Groundwater/Leachate Management 4,175,000 GL 0.03$                125,250$              Years 1 to 5 (labor, analytical and disposal)

Long Term Groundwater/Leachate Management 20,875,000 GL 0.03$                626,250$              Years 6 to 30 (labor, analytical and disposal)

Predator Control/Trapping 30 YR 10,000$            300,000$              Predator control - bating and trapping 

Regulatory Oversight 8 YR 50,000$            400,000$              Years 1, 2, 5, 10, 15, 20, 25, 30

Regulatory Oversight 22 YR 20,000$            440,000$              Years 3, 4, 6-9, 11-14, 16-19, 21-24, 26-29

7,066,000$                
Report Sub-Total 25,288,000$              
25% contingency 6,322,000$                
Installation of containment barrier 2,390,000$               Cost of installed vertical barrier

Report Total 34,000,000$              
Costs provided for construction activities if conducted in 2006
Long Term O&M are not adjusted for inflation
* NPV: Net Present Value (3%)
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